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U.S. ENVIRONMENTAL PK.IECTION AGENCY
POLLUTION REPORT

HEADING

Date: February 1, 1999

Subject: Michigan Chrome and Chemical Removal Site, Detroit,
County, Michigan

From: P.C. Lall, 0OSC, U.S. EPA, RS1l, Grosse Ile, MI

To:

K. Mould, USEPA, OSWER, Washington, D.C.

W. Carney, Acting Chief, EERB, Chicago, IL

J. El-Zein, Chief RS1, Grosse Ile, MI

W. Messenger, Chief ESS, Chicago, IL

W. Ryczek, ESS, Chicago, IL

R. Smith, ORC, Chicago, IL

V. Narsete, EERB, Chicago, IL

L. Fabinski, ATSDR, Chicago, IL

G. Carpenter, MDEQ, Detroit, MI

B. Boyle, MDCH, Lansing, MI e .

S. Lile, City of Detroit, Detroit, MI

M. Chezik, DOI, Philadelphia, PA ..
Duty Officer, National Response Center, Washlngton, D.C.

POLREP No.: 3

II.

III.

Iv.

BACKGROUND

Site No.: B550

Delivery Order Numbers: 0011

Response Authority: CERCLA

Cerclis Number: MID005378161

NPL Status: No

MDEQ Notification: Yes

Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: December 10, 1998

Completion Date: NA

SITE INFORMATION

Incident Category

CERCLA fund removal site.

Site Description

See POLREP #1.
RESPONSE INFORMATION
Situation

1. Current situation
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Environmental Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, has started removal activities. A support zone,
consisting of two office trailers powered by generator, has been set up.



VI.

Construction of a contamination reduction zone (CRZ) was completed.
Clean up of asbestos containing material (ACM) from the floor of the
warehouse building has been completed, resulting in 49 bags of ACM for
disposal.

2. Removal activities to date: January 21, 1999 - January 28, 1999..

On January 21 and January 22, 1999, ERRS began establishing support
zone. Two trailers and office furniture were delivered to site.

On January 25, 1999, ERRS mobilize additional personnel and supplies to
site. and begin construction of CRZ. Support zone setup continued.

On January 26, 1999, ERRS begin cleanup of ACM from floor of warehouse.
Fourteen bags of ACM were collected. Support zone setup continued.

On January 27, 1999, construction of the CRZ was completed. Cleanup of
ACM from floor of warehouse continued. Thirty-five bags of ACM were
collected. Hook up of power to trailers completed. ERRS continued

setting up support zone.

On January 28, 1999, asbestos cleanup was completed. A total of 49 bags
of ACM were collected. Cleanup of piles of product on the warehouse
floor began.

Planned Removal Activities

Complete installation of telephones. ERRS contractor Earthtech will
arrange for the transportation and disposal of the contents of the
aboveground storage tanks (ASTs), vats, trenches, drums, and containers
on the site.

Next Steps

Complete installation of phone service. Consolidation, packaging, and
disposal of waste on site.

Ke ssues

None.

COST INFORMATION

Estimated EPA costs as of 1/27/99 = $9,630.00
Estimated START costs as of 1/27/99 = $13,387.50
Estimated ERRS costs as of 1/27/99 = $42,643.21
DISPOSITION OF WASTES

No waste has been disposed of at this time.



